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Weekly Progress Report

Former Old American Zinc Plant Site — Fairmont City, lllinois

Date: August 7, 2006
Completed by: Pat Thomson, P.G., ENTACT

To: Gary Uphoff, EMS (via e-mail)

Terri Faye, BCCZ (via e-mail)

Ronald Murawski, USEPA (via e-mail)

Doyle Wilson, IEPA (via e-mail)

Tiffany Swoveland Chapman, CH2M Hill (via e-mail)

Cc: Melanie Gotto (via e-mail)
Mike Stoub (via e-mail)
Jeft McCord (via e-mail)
File: 2.1.10

Subject: Period of July 31, 2006 — August 4, 2006

1.0 INTRODUCTION

This report contains information pertaining to implementation of the Remedial Investigation (RI) at
the Old American Zinc Plant Site (the “Site”) in Fairmont City, Illinois. ENTACT was retained by
Blue Tee Corp. (Blue Tee) to implement the RI in accordance with the approved Support Sampling
Plan (SSP) as part of the requirements of the Administrative Order by Consent (AOC) between Blue
Tee and the United States Environmental Protection Agency (EPA). '

A weekly progress report will be distributed every Monday to detail the project status. This weekly
report covers the reporting period of July 31, 2006 — August 4, 2006.

2.0 SITE ACTIVITIES COMPLETED THIS REPORTING PERIOD
No field activities were conducted for the week beginning July 31, 2006.

3.0 SITE ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

No field activities are proposed. ENTACT will return to sample the remaining residential properties
and alleyways, if and when, access is obtained. All other sampling has been completed in
accordance with the SSP. '
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4.0 PROJECT PERSONNEL ON—S_ITE

None

50 HEALTH & SAFETY

N/A

6.0 ADMINISTRATIVE ITEMS PERFORMED OR COMPLETED THIS PERIOD

Data from the field activities is currently being compiled, reviewed and evaluated in preparatlon for
-~ the data review meeting with the U.S. EPA the week of August 28", 2006.

ENTACT made final attempts this week to obtain access for the twelve outstanding off-Site
properties where either no reply for access have been received the property owners, or the property
owners could not be identified. Four of these properties, as detailed below, were found to have tax
defaulted to the St. Claire County Trustee. Letters requesting access to these properties were sent to
the St. Claire Tax Agent, Joseph E. Mayer & Associates on August 1, 2006 via overnight delivery.
ENTACT is currently waiting for the signed access agreements from the County who has granted
permission to previous requests for other properties.

Two property owners agreed to allow access and included Melissa Ramirez of Maryland Avenue and
CSX Transportation (CSX). CSX indicated that a fee of $1250.00 would be required to perform a
Preliminary Engineering Review prior to granting access. ENTACT has made all reasonable and
best effort attempts to secure access from the remaining property owners with no success. The
status of the off-Site sampling is summarized below:

Residences in Fairmont Access

City and Washingtbn. | Agreement |. Permission to dsample.. e Soil sa[;llt)h;g
Park - | delivered. grante S| compleed..
Residential and Vacant Propertles Not Addressed ‘Diring the 2002 RA:
Robert McCartney 6/19/06 Denied 7/10/06
2323 N. 48" Street ' "
Judy LaRussa 6/19/06 Denied 7/10/06
"1 2756 N. 41* Street
Steve & Terry Sauget 6/22/06 6/27/06 7/5/06
4012 Maple Ave. ' '
Julio Carril 6/19/06 7/7/06 7/12/06
4000 Collinsville Rd
Betty Komar - 6/19/06 Denied 7/6/06
3918 Cookson Rd.
Killian Weir '6/19/06 6/19/06 6/22/06
2768 N. 42™ Street
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‘Residences in Fairmont |- -
“City and Washington |

Joyce Mora Empty lot Denied 7/12/06

2769 43" St., North .

Formerly Charles 8/01/06 Awaiting response to

Winston, now access letter sent overnight

St. Claire County Trustee delivery to County Tax

2341 51* St., North Agent on 08/01/06.

| St. Claire County Trustee | 6/22/06 7/12/06 Overgrown parcel;

2339 51* St., North only able to collect
one, 5-point aliquot
sample on 7/13/06

Formerly Mary Skleney, | 8/01/06 Verbal permission to To be sampled in

now Melissa Ramirez access property recetved on | September 2006

Maryland Ave 08/01/06

Michael & Carmen 6/22/06 7/12/06 7/13/06

Navarro :

2845 44" St., North

Roberto Rojas Empty lot 7/12/06 7/13/06

2521 42™ St., North -

Roberto Rojas Empty lot 7/12/06 7/14/06

42™ St., North

Abundant Love Empty lot 7/12/06 7/14/06

Fellowship

2539 41% St., North

Village of Fairmont City | Empty lot Denied 7/12/06

3809 Maple Ave.

Formerly Jagdish - 08/01/06 Awaiting response to

Ghandi, now St. Claire ' access letter sent overnight

County Trustee delivery to County Tax

Schurman Ave. (47" Agent on 08/01/06.

Street

Formerly Doug and 8/01/06 Awaiting response to

Genise Talley, now St. access letter sent overnight

Claire County Trustee delivery to County Tax

2320 49™ St., North Agent on 08/01/06.

Formerly Greenmore 8/01/06 Awaiting response to

LLC, now St. Claire access letter sent overnight

County Trustee delivery to County Tax

4500 Collinsville Rd. Agent on 08/01/06.

William & Barbara 7/18/06 Denied in person on

Amold ! 7/18/06

2817 N. 43" St.




Weekly Progress Report

Former Old American Zinc Plant Site ENTACT

Period of July 31, 2006 — August 4, 2006 www.cnTecl.com
4
William & Barbara 7/18/06 Denied in person on
Amold 7/18/06
2817 N. 43" st.
Javier & Christina 7/19/06 Attempts to contact .
Alcazar " | property owner by letter
2810 N. 44™ St and mail were
unsuccessful.
| Central IL Public 7/18/06 Attempts to contact
Services property owner by letter
Vacant lot at the NW and mail were
corner of Cookson Rd. unsuccessful.
and 44" St.
Phillip & Donna Wilhold | 7/19/06 7/20/06 Overgrown parcel;
3022 N. 48" St. _ only able to collect
one, 5-point aliquot
sample on 7/20/06
| Roque/Navarro [1] 7/19/06 Mr. Roque denied '
Vacant lot off of 43 St. | (Roque) ownership. Request made
8/1/06 - to Mr. Navorro on 08/1/06.
: : Navarro
Holy Rosary Catholic 7/19/06 Attempts to contact
Church. (Vacant lot at property owner by letter
the corner of Cookson and mail were
Rd. and 43 St.) : unsuccessful.
Socorra Rojas 7/20/06 Attempts to contact
Vacant lot off of 42™ St. -| property owner by letter
and phone unsuccessful. .
Juan & Sonia Roman 7/19/06 7/19/06 _ 7/20/06
Vacant lot at the corner
of 39™ St. and Locust . .
CSX 7/19/06 Requested Right of Entry
3800 Roselake Road Fee and Preliminary
(Vacant lot off of Locust) Engineer Review Fee of
' $1250.00 before allowing
' access.
Additional Properties Added East of Site (per June 28, 2006 Addendum to the SSP).
Jim Matthews 6/22/06 6/27/06 6/29/06
5508 Thomas
Emma Gerlitz 6/22/06 6/26/06 6/27/06
5515 Thomas ' :
Blanca Gonzalez 6/22/06 6/26/06 _ 6/30/06
- Access Permission to sample Soil sampling-

| Agreement __granted | completed . -
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onal;Propertles Added( East of Site:(per June'28 2006'-Addendum to the SSP)rcont
Regmald Lambert 6/22/06 6/28/06 6/29/06
5500 Maryland
Charlie Brown 6/22/06 7/5/06 7/11/06
5517 Delmar '
Charlie Brown 6/22/06 7/5/06 7/12/06.
5431 Thomas
James Hart 6/22/06 - 6/26/06 6/28/06
5528 Delmar
Patsy Petty 6/30/06 6/30/06 7/6/06
5507 Thomas
5425 Kinder 6/22/06. No reply
5414 Kinder 6/22/06 No reply
Betty Berning 6/22/06 Denied 6/26/06
5524 Kinder
Julian Perez 6/22/06 Denied 6/27/06
5502 Kinder _
Jeff Pruitt 7/5/06 7/6/06 7/12/06
5514 Thomas
Jeff Pruitt 7/5/06 7/7/06 7/11/06
5510 Thomas

Note: Two residents previously identified in the delineated area of contamination were found to have been sampled
in 2003 as part of the RA. This includes Shirley Smith, 2342 50" Street and Lamberto Otero, 2527 43™ Street.

u): It has not been verified that Mr. Navarro actually owns this parcel. The property owner listed with County

records, Mr. Jose Roque, denied ownership via telephone on July 20, 2006. Mr. Navarro was linked to Mr. Roque
for another property and was therefore contacted for the above-listed parcel.

ENTACT OUTGOING CORRESPONDENCE THIS PERIOD

LETTER ID DATE SUBMITTED TO SUBJECT MATTER
LTR-C1727-01  6/15/06 Property Owners (listed above) 'Access Agreement
LTR-C1727-02  6/28/06 G. Uphoff, T. Faye, R. Murawski,  Additional residential
o D. Wilson sampling
LTR-C1727-03  6/30/06 R. Sprague, K. Manso Access Agreement — City
Attorney
LTR-C1727-04  7/11/06  G. Uphoff, T. Faye, R. Murawskl, Revised OAZ SSP

D. Wllson

Addendum for additional
residential sampling
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ENTACT OUTGOING TRANSMITTALS THIS PERIOD

DISTRIBUTION
TRANSMITALID DATE TRANSMITTED TO SUBJECT MATTER
C1727-01 6/5/06 G. Uphoff, T. Faye, R. Murawski, = Weekly Progress Report
- D. Wilson :
C1727-02 6/12/06  G. Uphoff, T. Faye, R. Murawski, = Weekly Progress Report
D. Wilson
DISTRIBUTION
TRANSMITALID DATE TRANSMITTED TO SUBJECT MATTER
C1727-03 6/19/06  G. Uphoff, T. Faye, R. Muxawskl . Weekly Progress Report
. _ - D. Wilson
C1727-04 6/26/06  G. Uphoff, T. Faye, R. Murawski, = Weekly Progress Report
D. Wilson
C1727-05 7/5/06 G. Uphoff, T. Faye, R. Murawski, = Weekly Progress Report
D. Wilson
C1727-06 7/10/06  G.Uphoff, T. Faye, R. Murawski, = Weekly Progress Report
D. Wilson
C1727-07 7/17/06  G. Uphoff, T. Faye, R. Murawski, = Weekly Progress Report
: D. Wilson .
C1727-08 7/24/06  G. Uphoff, T. Faye, R. Murawski, = Weekly Progress Report
. D. Wilson :
C1727-09 7/31/06  G. Uphoff, T. Faye, R Murawski, Weekly Progress Report
D. Wilson '
INCOMING CORRESPONDENCE THIS PERIOD
: DISTRIBUTION SUBJECT
FROM DATE TRANSMITTED TO MATTER
Ron Murawski ~ 7/12/06  G. Uphoff, T. Faye, P. Thomson  Approval letter for July 11, 2006
. Revised SSP Addendum

7.0 SCHEDULED ADMINISTRATIVE ITEMS NOT COMPLETED THIS PERIOD

N/A

8.0 PROPOSED SOLUTIONS TO COMPLETE LATE TASKS

N/A
9.0 PLANNED ADMINISTRATIVE ITEMS FOR NEXT PERIOD

Completion and distribution of the Weekly Progress Report. Submittal of completed data summary
tables to USEPA for review upon completion.
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10.0 ISSUES OR CONCERNS ARISING THIS PERIOD

Sampling of alleyways as included in the SSP can not be performed due to refusal of access by the
Village of Fairmont City. In addition, access agreements have not been returned for ten.properties
planned to be sampled as part of the SSP. ENTACT has made repeated efforts to contact these

individuals with no success. Nl

11.0 RESOLUTION OF ISSUES OR CONCERNS

- N/A

12.0 SCHEDULE UPDATE

ACTUAL PLANNED

SCHEDULE MILESTONE " START FINISH ACTUAL FINISH
Approval of Site SSP and May 1, 2006
HASP :
Mobilization and Site Prep May 16, 2006 May 28, 2006 ‘May 26, 2006

ACTUAL PLANNED

SCHEDULE MILESTONE START FINISH ACTUAL FINISH
Establish Site Grid Controls May 23, 2006 May 24, 2006 May 26, 2006
Pre-Construction Meeting May 31, 2006 ) May 31, 2004
On-Site Soil Boring, Surface May 30, 2006 July 2, 2006 June 23, 2006
and Waste Sampling
Off-Site Soil Sampling June 22, 2006 August 4, 2006 June 20, 2004 *
(Residences, Vacant Lots and
Alleyways) :
Addition of Off-Site Soil June 22, 2006 Added to SSP July 12, 2006
Sampling at 10 Residences East '
of the Site
Sediment and Surface Water May 30, 2006 July 28, 2006 June 16, 2006
Ecological Sampling June 25, 2006 July 28, 2006 June 30, 2006
Trenching June 5, 2006 June 19, 2006 June 11, 2006
Monitoring Well June 20, 2006 July 17, 2006 June 22, 2006
Installation/Development -
Groundwater Sampling & June 25, 2006 August 4, 2006 July 7, 2006
Aquifer Testing '
End of Field Activities August 4, 2006 July 21, 2006

* All residential sampling has been completed where access has been obtained. There are ten
remaining properties where access _forms have not been received and follow-ups visits have been
unsuccessful or where addresses of the Owners cannot be traced.
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13.0 PROJECT CONTACT INFORMATION
If you have any questions or comments pertaining to this report, please contact:

Melanie Gotto, ENTACT, Field Team Leader
630.873.0529 mobile
mgotto@entact.com

Patricia Thomson, ENTACT, Technical Project Manager
- 630.986.2900 office
'pthomson@entact.com
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

.Sg; o % . REGIONS 5
%’M g 77 WEST JACKSON BOULEVARD
%4( : i_g,éi ' CHICAGO, IL 60604-3590
AR 3 1 2008 _ ' REPLY TO THE ATTENTION OF:

By Overnigi 1_1' t Mail

Hon. Alex Bregen, Mayor
Village of Fairmont City, IL
c/o: Robert J. Sprague, Esq.
Sprague and Urban

26 E. Washington Street -
Belleville, Illinois 62220

Re: Old American Zinc Plant (OAZ) Superfund Site - Fairmont City, IL - Village Alleyways and
Owned Property Parcels Access Issues/Remedlal Investigation and Feasibility Study (RI/FS) -
~ Response to August 23, 2006 Letter

Dear Mr. Sprague:

The United States Environmental Protection Agency (USEPA) is in receipt of your responsive
letter of August 23, 2006. USEPA appreciates your client’s willingness to communicate his
concern regarding the potential remediation of the soil in the alleyways of Fairmont City, Illinois.
As we discussed in our meeting of June 20, 2006, USEPA must evaluate information, make
decisions and take actions that involve the use of federal monies under the Superfund, pursuant
to (primarily) the Comprehensive Environmental Response, Compensation and Liability Act
(CERCLA), 42 USC Sections 9601 to 9675, and the National Contingency Plan (NCP), 42 CFR
Part 300 et al. Under these statutory and regulatory frameworks, USEPA is required to seek
access at Superfund Sites, where it is determined to be necessary. Further, USEPA is required to
view a conditional right of access (such as described in the proposed ‘contract’ from your client
in your Augus§ 23, 2006 letter) as a denial of access. Please note, 40 CFR Section

300.400(d)(4)( reads as follows

If consent is not granted under the authorities described in paragraph (d)(1)
of this section, or if consent is conditioned in any manner, EPA, or the
appropriate federal agency, may issue an order pursuant to section
104(e)(5) of CERCLA directing compliance with the request for access
made under § 300.400(d)(1). EPA or the appropriate federal agency may
ask the Attorney General to commence a civil action to compel
compliance with either a request for access or an order directing
compliance.

(emphasis added)

Recycled/Recyclable « Printed with Vegetable Oil Based Inks on 100% Recycled Paper {50% Postconsumer)



USEPA cannot accept a conditional right of access for the necessary sampling that must occur at
the Fairmont City owned/controlled properties portion of the OAZ Site. Therefore I hope that
you will apprise your client of the apphcable law:

Your client should also consider the offer that USEPA made at the time of our June 2006
meeting. That is, I can certainly guarantee in this writing that Fairmont City will have ample
opportunity for informal and formal input and community participation in the RI/FS process (see,
40 CFR Part 300.430(c)(1)-(4)), as well as at the stage of review of the options in the Proposed
Plan for remediation and determination of a final Record of Decision (ROD) (see, 40 CFR Part
300.430(£)(2)-(3)). Fairmont City may make written statements concerning its displeasure over
the possibility of a remedy determination that leaves contaminated soil at the currently identified
source location of the OAZ Site. These may be sent to USEPA, Superfund Division, Region 5,
and will become a part of the formal Site file and will be considered during the RI/FS phase of
this Superfund action. Fairmont City may also prepare to issue written statements and make
public statements against any possible remedial alternative under consideration that does not
dispose of the hazardous waste materials displaced during the Superfund action in a manner that
is not consistent with the requirements of Fairmont City. Under the above-cited regulations,
USEPA is required to consider this opinion and any alternative remedy option that Fairmont City
might suggest, when developing a Proposed Plan and issuing a final ROD.

At this time, I am more than willing to discuss this matter with you. However, I am also required
to inform you that USEPA has determined that the OAZ Site represents a serious and real threat
to Public Health and the Environment, and that the RI/FS process cannot be delayed for too long
a period of time. Therefore, I am enclosing a Superfund CERCLA Section 104(¢e), 42 USC
9604(e) access agreement that I hope you will counsel your client to sign (or allow you to sign on
its behalf) and return to me as swiftly as may be, so that the very important work of protecting
the well-being of the citizens of Fairmont City, Illinois and any other potentially affected
members of the public will not be needlessly and improperly delayed.

Should your client remain unwilling to sign the access agreement, I will have to recommend to
my Superfund Division program client and Regional Counsel management that USEPA go
forward with its enforcement against the Village of Fairmont City by issuing an administrative
order for access under CERCLA Section 104(e), 42 USC 9604(e) and, if need be, following that
~ up with a referral to the United States Department of Justice for civil prosecution. This will add
needless time and expense to all parties involved, and I hope that we can avoid such an outcome.

USEPA requires a response from your client by or before September 18, 2006. At that time, if
USEPA still does not have access, I will institute next phase of the abovementioned enforcement

plan.
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Please feel free to contact either myself or Superfund Remedial Project Manager (RPM) Ron
Murawski with any comments or questions. I can be reached at 312/886-6613. Mr. Murawski
can be reached at 312/886-2940.

Sincerely,

-
“Tom Turner _
~ USEPA Staff Attorney

Enclosure

cc:  R. Murawski, RPM (SR-6J)
' Superfund Div. '
J. Munoz, CIC (P-197) |
M. Canavan, Congressional Relations Specialist (R-19J)

Doyle Wilson

Hlinois EPA

Bureau of Land

P.O. Box 19276

1021 North Grand Avenue East
Springfield, IL 62794-9276 -

Gary Uphoff.

Principal, Environmental Management Services Company
5934 Nicklaus Drive '

Fort Collins, CO 80528
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